
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:19 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 769 Date: 07-Mar-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 276

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the sit at 6:50 AM. Crews had to work on the Favco tower crane . & work on the
preparations to lower the Favco tower crane . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters . William , Robert , Andrew
, Art , & Jessie were on the site . They had to UT , & Map the repair locations .

Anthony , Casey , Jacob , Jonathon , & Robert had to work on the Favor tower crane . Crews had to
install the remaining bolts on the tower , snug & tension all the bolts using the Enerpac high torque
machine . They started at 7:10 AM. Crews were done at 10:00 AM.

After that , crews had to prepare to work on the high tension rods on the footing box . They had to get
measurements , prepare the hydraulic jacks , power lines , tools , & equipments . They were done at 11:00
AM.

Then , crews had to work with Ryan & Mardonio on the shrouds & different activities . They left at 11:10
AM.

In the afternoon , crews had to work on the miscellaneous activities on the site to the end of the shift .

Richard & Huang had to work on the orgami closure plate on the East chimney . Huang had to weld the
corner drainage plate . He started at 7:20 AM. He was done at 9:00 AM.

After that , he had to work with the QA & QC on the elevator brackets on the North & West chimneys .
He had to operate the basket to MT the D plates . He started on the North chimney at 9:100 AM. He was
done at 10:00 AM.

Then , crews had to mobilize & set the basket on the West chimney . Crews were done at 12:00 PM.
Huang was done with the QA & QC AT 2:45 PM.

In addition to that , crews had to erect the float for the North chimney to work on the the drainage plate
for the orgami closure plate , set the plate , & drill 2 - 16 mm. Holes .

Mohammad had to cover the tower activities after 3:00 PM.

Bid Item: 053 T-HEA-TSW.05304-0120F4 Tower Head Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 769 Date: 07-Mar-2013 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, PLASMA ARC

0.00

002086

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0070562

0.00

No

0.00 0.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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